Page 1 of 1

Radiogram 8225u Form 24 for 06/16/04
SM, FGB Solar Array Efficiency Assessment
. GMT | CREW | ACTIVITY
|06:00-06:20 |FE -1 |Acoustic dosimeter set up
|06:00-06:10 CDR |Morning inspection
06:10-06:25
Urine biochemistry
06:25-06:40 FE -1
06:25-06:40 |CDR
Post-sleep
06:40-07:20  |FE -1
106:40-06:50 URILUX hardware stowage
06:50-07:05 |CDR Post-sleep
07:05-07:55
BREAKFAST
07:20-08:10  |FE -1
07:55-08:15 |CDR Prep for work
|08:10-08:15 |FE -1 |Pay|oad status check (Increment 9)
08:15-08:30 DPC (S-band)
08:30-08:35 |RENAL: Nutrition log
08:35-09:35 | CDR BHI replacement in DC1
|08:35-09:05 |Prep for work
09:05-09:35 |FE -1 Audiography using EARQ software
09:35-11:05 |Physical Exercise (RED)
. . Hardware Setup for Progress-249 Water Tank 2 Water Transfer Into SM Water
09:35-10:05 CDR Tank
10:05-11:05 |Physical Exercise (TVIS) - 4
11:05-12:00  |FE -1 Physical Exercise (CEVIS)
11:05-11:10 Separator ops check up and air bubble removal
11:10-11:40 |CDR |Physica| Exercise (RED)
11:40-12:05 Audiography using EARQ software
12:00-12:20  |FE -1 CEVIS monthly maintenance
12:05-12:10 CDR Separator ops check up and air bubble removal
12:10-13:10 LUNCH
12:20-13:20  |FE -1
13:10-13:15 |CDR Separator ops check up and air bubble removal
13:20-13:25 | RENAL — Nutrition Log
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13:25-13:40 |FE -1 Questionnaire — Log Entry
13:25-13:45 |CDR Motorola Phone Charge — Equipment Setup
13:40-14:10 FE -1 COX maintenance
14:00-14:05 |CDR Separator ops check up and air bubble removal
14:10-15:10 FE -1 Advanced Ultrasound — Equipment Setup
14:15-14:20 Motorola Phone Charge — Equipment Setup
14:20-14:25 Separator ops check up and air bubble removal
14:25-14:40 Questionnaire — Log Entry
CDR
14:40-14:45 Separator ops check up and air bubble removal
14:50-15:00 |Motorola Phone Charging — Equipment Teardown
. . Water Transfer from Progress Water Tanks into SM Rodnik Tanks — Switch Over
15:00-15:10
to Tank 1
. ) FE -1,
15:10-15:30 CDR assist
Advanced Ultrasound — Scanning
i : CDR,
15:30-15:50 FE -1 assist
15:50-15:55 |CDR Water Transfer from Progress-249 Water Tanks into SM Water Tanks
|15:50-16:20 |FE -1 |Advanced Ultrasound — equipment deactivation
|15:55-16:55 |CDR |Physica| exercises (VELO+Force Loader 1), day 4
16:30-16:50 -y IMS file prep
16:50-17:15 Daily plan review
16:55-17:00 CDR Separator ops check up and air bubble removal
17:00-17:15 Daily plan review
17:15-17:30 |, DPC (S-band)
17:30-17:50 |CDR
Report prep
17:30-17:55  |FE -1
17:50-17:55 |CDR Separator ops check up and air bubble removal
17:55-18:00 | RENAL — Nutrition Log
18:00-18:10  |CDR
DINNER
18:00-18:30  |FE -1
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18:10-18:15 Separator ops check up and air bubble removal
18:15-18:30 |CDR DINNER
18:30-18:35 Separator ops check up and air bubble removal
18:30-19:00  |FE -1 _

Daily Food Prep
18:35-18:55
18:55-19:00 CDR |Separator ops check up and air bubble removal

. ) Hardware Teardown for Progress-249 Water Tank Water Transfer Into SM Water

19:00-19:15

Tanks
19:00-19:40  |FE -1

Pre-Sleep
19:15-20:00 |CDR
|19:40-19:50 FE -1 |Advanced Ultrasound — Closeout Operations
19:50-20:00 |Acoustic Dosimeter Data Recording
20:00-04:30 |, 'SLEEP
|Task List |CDR |Log-file prep and downlink

Note: See OSTP for references to US activities
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